PROJECT
NAVIGAT%R, LTD.

August 15, 2008

Mr. Philip Allen (6SF-AP)

Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

Dear Mr. Allen:

Attached please find a summary Progress Report for July 2008. This report was prepared
on behalf of the Patrick Bayou Joint Defense Group, the Respondents to the
Administrative Settlement Agreement and Order on Consent for the Patrick Bayou
Superfund Site in Deer Park, TX. Should you have any guestions, please call me at 919-
539-1928 or e-mail me at bobp@projectnavigator.com.

Sincerely,

o| B Piniewsl

Robert Piniewski
Project Coordinator

Attachment

cc: Maureen Hatfield — TCEQ
Joe Bell - TCEQ
Jessica White - NOAA
Patrick Bayou Joint Defense Group

10497 TOWN AND COUNTRY WAY, SUITE 830, HOUSTON, TX 77024
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Monthly Progress Report for July 2008
Submitted August 15, 2008
Patrick Bayou Superfund Site
Deer Park, Texas

The Administrative Settlement Agreement and Order on Consent (AOC) for the
Remedial Investigation/Feasibility Study (RI/FS) at the Patrick Bayou Superfund Site
(Site) in Deer Park, Texas was entered on January 31, 2006. The Respondents include
The Lubrizol Corporation, Occidental Chemical Corporation and Shell Oil Company, on
behalf of Deer Park Refining Limited Partnership and Shell Chemical LP. The
Respondents have formed the Patrick Bayou Joint Defense Group (JDG) to perform the
work.

A. Summary of Work Performed — July 2008

The JDG, Project Navigator, and Anchor Environmental (Anchor), completed work on
the following tasks:

e Continued effort on response to regulatory comments on Contaminants of Potential
Concern (COPC) Report

Development of work plans to conduct field efforts in support of Risk Assessment
Continued evaluation of data from Supplemental RI Work Plan tasks

Continued evaluation of sediment transport modeling efforts

Planning for the draft Risk Assessment Work Plan

Meeting with Technical Work Group representatives from EPA, TCEQ and NR
Trustees on July 16, 2008

B. Summary of Agency Communication

On July 16, 2007 a Technical Work Group meeting was held in Austin, TX. A
constructive and productive meeting was held, with Action Items and Agreements
detailed in a Technical Memo dated July 28, 2008. The primary focus of the meeting was
to address and finalize agency comments on the COPC Report.

The written communication between the JDG and EPA subsequent to the filing of the
AOC is summarized in the attached Table 1.

C. Summary of Sampling Results

None this reporting period.

D. Problems, Delays and Solutions

None this reporting period.
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E. Projected Work for Next 2 Reporting Periods —August and September 2008

The JDG and Anchor expect to complete the following tasks in August and September
2008:

e Continue evaluation of data collected from Supplemental Rl Work and determine if
additional data collection or an additional evaluation period is required before
completing Draft Risk Assessment Work Plan

e Respond to EPA comments on the Draft Selection of Contaminants of Potential
Concern

e Submit draft Work Plans for additional sediment sampling, habitat survey and fish
tissue sampling.

e Preparation of draft technical memorandums for submittal 3rd Quarter 2008
describing results from the Supplemental Rl Work. Memos to include;

o Pore water evaluation
o0 Geotechnical engineering evaluation

e Begin preparation of draft Upstream Source Characterization and Evaluation
Report

e Meet with the Technical Work Group on September 23, 2008 (Austin)

E. Schedule

The overall RI/FS project schedule in Gantt chart format was updated in the Final
General RI/FS Work Plan. That schedule will serve as the baseline schedule for the
RI/FS, with an updated schedule, attached, provided each month.

Prepared by:
Robert Piniewski
Project Coordinator
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JDG
Submittal
Date

2/24/06

2/28/06

3/1/06
4/28/06

6/7/06

6/27/06
8/2/06
8/17/06

8/17/06

9/27/06

10/26/06

10/31/06

12/14/06

JDG
Communication Summary

AOC Required Notifications

Payment of Past Costs

Financial Assurance

Draft Preliminary Site Characterization
Report (PSCR)

Approach to RI/FS Work

Draft Work Package | Work Plan
Response to Comments on PSCR
Draft General Rl Work Plan

Draft Work Package 2 Work Plan

Response to Agency Comments on
Work Package 2 Work Plan

Submittal of Laboratory Qualifications
and QA Manual(s)

Deviations from WP2 Work Plan

Deviation from WP1 Work Plan

Table 1

Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA
Date

none
6/12/06

none
6/15/06

6/7/06

7/7/06
9/22/06
9/21/06

9/21/06
9/27/06
pending
pending

3/1/07

EPA
Communication Summary

N/A

Notice of end of public comment
period on cost recovery actions

N/A

Agency comments received on
Draft PSCR

EPA approved approach

EPA approved Work Plan
EPA approved PSCR

Agency comments on Draft General
RI Work Plan

Agency comments on Draft General
RI1 Work Plan

EPA approval to mobilize for Work
Package 2 field work

Verbally approved by EPA at Site
Status Meeting

Notes

Identify Project Coordinator and RI/FS
Contractor, provide Certificates of Insurance
and Anchor Quality Management Plan

RI/FS will utilize Adaptive Management and a
phased approach

JDG response to comments focused on field
work related comments only

Minor deviations that occurred during the
recent implementation of Work Package 2

Work Package 1 will finalize the list of COPC,
a project database and validation of past data
that will be carried forward
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JDG
Submittal
Date

1/9/07

1/9/07

2/16/07

4/5/07

1/9/07

1/9/07

2/16/07

4/5/07

4/25/07

5/11/07

6/13/07

6/13/07

4/2/08

JDG
Communication Summary

Response to Agency Comments on
General Rl Work Plan and Work
Package 2 Work Plan

Final General Rl Work Plan and Work
Package 2 Work Plan

Draft WP 1 technical memorandums
Submit Work Package 2 Data Report

Response to Agency Comments on
General Rl Work Plan and Work
Package 2 Work Plan

Final General Rl Work Plan and Work
Package 2 Work Plan

Draft WP 1 technical memorandums
Submit Work Package 2 Data Report

Response to second set of regulatory
comments on General RI Work Plan and
Work Package 2 Work Plan

Submit Draft Supplemental Rl Work
Plan

Submit Response to Comments on Draft
WP 1 technical memorandums

Submit Response to Comments on
Supplemental RI Work Plan

Submit draft Selection of Contaminants

Table 1

Agency Communication Summary
Patrick Bayou Superfund Site

Response
From EPA
Date

pending
pending
pending
pending

pending

pending
3/23/07
pending

pending

pending
pending
6/15/07

6/3/08

EPA
Communication Summary

Agency comments received
February 28, 2007

Agency comments received March
20-23, 2007

Agency comments received
February 28, 2007

Agency comments received March
20-23, 2007

Agency comments received July, 8,
2007

EPA approval received July 15,
2007

Agency comments received June 3,

Notes
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Table 1

Agency Communication Summary
Patrick Bayou Superfund Site

JDG Response
Submittal JDG From EPA EPA Notes
Date Communication Summary Date Communication Summary
of Potential Concern for Ecological Risk 2008
Assessment
7/11/08 Draft Response to Comments on COPC
Report
7/24/08 Technical Memo — Sediment Toxicity
and COPC Selection
7/29/08 Agreements and Action Items — July 16,

2008 Tech Group Meeting
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Project Schedule

Patrick Bayou Superfund Site

Patrick Bayou JDG RI/FS

D [Task Name Duration ‘ Start Finish [ 2006 I 2007 [ 2008 I
Q4'05 | Q106 | Q206 [ Q306 | Q406 | Q107 [ Q207 [ Q307 Q407 | Q108 | Q208 [ Q308 [ Q408 | Q109 |

1 |AOC Executed Odays  Tue 1/31/06 Tue 1/31/06 & 131
2 |Prelim. Site Characterization Report 168 days? Tue 1/31/06 Fri 9/22/06 L 4 v
3 Prepare Draft PSCR 64 days?  Tue 1/31/06 Fri 4/28/06
4 Draft to EPA 0 days Fri 4/28/06 Fri 4/28/06 ) 4/28
5 EPA Review of PSCR 35 days? Mon 5/1/06 Fri 6/16/06
6 Revise per EPA Comments 34 days?  Mon 6/19/06 Thu 8/3/06
7 EPA Approval of PSCR 0 days Fri 9/22/06 Fri 9/22/06 & 9/22
8  |General Rl Work Plan 248 days? Fri 3/24/06 Tue 3/6/07 | . v
9 Prepare Draft General Work Plan 105 days? Fri 3/24/06  Thu 8/17/06 |:|;
10 Draft to EPA 0 days Thu 8/17/06 Thu 8/17/06 8/17
11 EPA Review of General Work Plan 25 days? Fri 8/18/06 Thu 9/21/06
12 Revise per EPA Comments 79 days? Fri 9/22/06  Wed 1/10/07
13 Final to EPA Odays Wed1/10/07 Wed 1/10/07 03_1/10
14 EPA Review of General Work Plan 39 days?  Thu 1/11/07 Tue 3/6/07
15 EPA Approval of General Work Plan 0 days Tue 3/6/07 Tue 3/6/07 & 3/6
16 |Work Package 1 - Data Evaluation 320 days? Mon 4/3/06 Fri 6/22/07 | Y
17 Prepare Draft WP1 Work Plan 62 days? Mon 4/3/06  Tue 6/27/06 INCAACOONIND
18 Draft to EPA 0 days Tue 6/27/06 Tue 6/27/06 6127
19 EPA Review of WP 1 Work Plan 8 days? Tue 6/27/06 Thu 7/6/06 %_
20 EPA Approval of WP1 Work Plan 0 days Fri 7/7/06 Fri 7/7/06 &7
21 Prepare Work Package 1 Deliverables 179 days?  Tue 6/13/06 Fri 2/16/07 [
22 Draft WP 1 Deliverable to EPA 0 days Fri 2/16/07 Fri 2/16/07 & 2/16
23 EPA Review 26 days? Fri 2/16/07 Fri 3/23/07
24 Address Comments and Finalize 65 days?  Mon 3/26/07 Fri 6/22/07 :'b
25 Work Package 2 - Remedial Investigation 696 days? Wed 5/3/06 Wed 12/31/08 | o )
26 Work Plan 106 days Wed 5/3/06  Wed 9/27/06 P——
27 Prepare Draft WP2 Work Plan 77 days Wed 5/3/06 Thu 8/17/06 |:|;

| 28 | Draft to EPA Odays Thu8/17/06  Thu 8/17/06 817
29 EPA Review of WP2 Work Plan 25 days Fri 8/18/06 Thu 9/21/06 l_'——'l
30 Revise Per EPA Comments 4 days Fri9/22/06  Wed 9/27/06
31 Final to EPA Odays Wed9/27/06 Wed 9/27/06 & 927
32 EPA Approval of WP2 Work Plan Odays Wed9/27/06 Wed 9/27/06 & 927
33 Phase 1 280days Mon 10/2/06  Fri 10/26/07 | . v
34 Mobilization for WP 2 Odays Mon 10/2/06  Mon 10/2/06 10/2
35 WP 2 Field Activities - Phase 1 30days  Mon 10/2/06  Fri 11/10/06 E;
36 Ongoing Monitoring of Stations 250 days Mon 11/13/06 Fri 10/26/07 i |
37 WP 2 Data Evaluation and Reporting 250 days Mon 11/13/06 Fri 10/26/07 ‘v |
38 Submit WP 2 Data Report 0 days Thu 4/5/07 Thu 4/5/07 & 45
39 Phase 2 480 days? Thu 3/1/07 Wed 12/31/08 | . )
40 Prepare Supplemental Rl Work Plan 52 days Thu 3/1/07 Fri 5/11/07
41 EPA Review 20 days  Mon 5/14/07 Fri 6/8/07
42 Conduct Supplemental RI Work 186 days  Mon 6/18/07 Mon 3/3/08 [ ]
43 Evaluate Supp. RI Data 282 days Mon 9/3/07 Tue 9/30/08
44 Submit Tech Memos on Supp. Rl Work 197 days? Tue 4/1/08 Wed 12/31/08 [ 1
45 |Work Package 3 - Risk Asssessment 479 days? Thu 3/1/07 Wed 12/31/08 L o v
46 Prelim. Risk Assessment Evaluation 75 days Thu 3/1/07  Wed 6/13/07
47 Present Approach to EPA 0 days Thu 4/19/07 Thu 4/19/07 & 4119
48 Present Approach to TCEQ and Trustees Odays Wed5/30/07 Wed 5/30/07 015/30
49 Continued Discusion of Approach 150 days  Wed 5/30/07  Tue 12/25/07 I
50 Submit Draft COPCs for Eco Risk Assessment Memc 0 days Wed 4/2/08 Wed 4/2/08 412
51 Regulatory Review of COPC Memo 45 days Wed 4/2/08 Tue 6/3/08 E
52 Technical Work Group Meeting Odays Wed 7/16/08 Wed 7/16/08 7/16
53 Collect and evaluate data from regulating agencies 34 days? Wed 7/16/08 Mon 9/1/08 E
54 Response to Agency Comments 49 days Wed 7/16/08  Mon 9/22/08
55 EPA Review of COPC Responses 23 days? Tue 9/23/08  Thu 10/23/08 l:'hl
56 Approval of COPC Memo Odays Thu10/23/08 Thu 10/23/08 < 10/23
57 Risk Assessment Field Activities 98 days? Wed 7/16/08  Fri 11/28/08 PE——
58 Habitat Assessment Work Plan 44 days? Wed 7/16/08  Mon 9/15/08 M
59 Tissue Sampling Work Plan 49 days? Wed 7/16/08  Mon 9/22/08 iy
60 Surf and Sediment Samping Work Plan 54 days? Wed 7/16/08  Mon 9/29/08 g
61 EPA Review of Work Plans 17 days?  Mon 9/15/08 Tue 10/7/08 (M
62 Field Work for Risk Work Plans 43 days? Wed 10/1/08 Fri 11/28/08 (IIIIIIIIIIIIIII
63 Submit Draft Risk Assessment WP to EPA 0days Wed 12/31/08 Wed 12/31/08 & 12/31
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